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06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

 

(707)746-8028

 

 

 

 

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

DUSSELL, PATRICK

Resident
Engineer

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)375-1621

(831)663-8966

 $83,985,000

 $2,775,722

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

Bid + CCOs

 $54,262,102

 $0

 $4,974,171

 $420,908

 $21,633,781

 $1,403,223

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

04/12/18

03/17/17

02/10/17

02/16/17

03/03/17

Awarded

01/19/17

05/16/18

03/17/17

02/10/17

02/16/17

03/03/17

Approved

07/02/18

06/28/18

12/27/17

11/03/18

07/26/18

Est Comp

 42%

 0%

 90%

 100%

 100%

 100%

%Time

 65%

 0%

 91%

 100%

 90%

 71%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J1304

05-1J3204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

Fed Aid

HA25

HB1

HB4N

HA21

HM

Pgm Code

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

Description 

ROADSIDE SAFETY IMPROVEMENTS

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

Resident
Engineer

 

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

 $2,898,136

 $3,086,885

 $3,702,472

 $1,576,067

 $18,428,871

 $3,041,064

Bid + CCOs

 $0

 $0

 $12,000

 $155,120

 $15,485,129

 $1,029,894

Comp To  date

 $0

 $0

 $12,000

 $155,120

 $474,447

 $424,579

This Month

03/29/18

02/13/18

02/01/18

02/14/18

01/22/16

02/22/18

Awarded

04/20/18

03/12/18

02/22/18

03/05/18

02/12/16

03/09/18

Approved

01/17/19

09/19/18

02/13/20

08/14/18

Est Comp

 0%

 0%

 0%

 37%

 49%

 27%

%Time

 0%

 0%

 0%

 10%

 84%

 34%

% Work 

 

 

 

 

 

 

Message

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

Contract 

ACNH-X053-(030)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

Fed Aid

HB1

HB1

HB1

HM

HB1

Pgm Code

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

Description 

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

CENTERLINE / SHOULDER RUMBLE STRIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA CLARA, CA 95054

ARROYO GRANDE, CA 93420

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

(408)327-7013

(805)473-3016

(408)259-7982

(530)949-5631

(408)574-1400

(408)327-7013

NORRIS, AMY

ROMAN, BERTHA

SANTIAGO GARCIA

BEACH, KATIE

SANTIAGO GARCIA

Resident
Engineer

(805)550-1306

(831)427-4706

(831)455-5466

(831)455-5707

 

(831)455-5466

 $5,286,145

 $3,177,051

 $2,392,140

 $699,987

 $1,884,156

 $826,535

Bid + CCOs

 $5,155,562

 $2,982,363

 $1,173,616

 $0

 $0

 $845,564

Comp To  date

 $0

 $71,211

 $0

 $0

 $0

 $0

This Month

10/30/15

06/07/17

04/04/17

04/06/18

03/12/18

06/14/17

Awarded

11/20/15

06/26/17

04/26/17

05/16/18

04/03/18

06/30/17

Approved

05/22/18

07/27/18

03/01/19

05/30/18

Est Comp

 100%

 100%

 48%

 0%

 0%

 100%

%Time

 100%

 96%

 49%

 0%

 0%

 100%

% Work 

OVER RUN

OVER RUN

 

 

 

COMPLETED

Message

05-1E0604

05-1G3804

05-0161H4

05-1G9104

05-1J2804

05-1G3904

Contract 

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

SSTG-S183-(004)E

1282-  E -()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

398 SUNRISE TERRACE

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST SUITE E

8115 PRUNEDALE NORTH

ROAD

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

05/22/18

05/30/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-MON-198-22.4/22.8

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

Fed Aid

HB1

HA22

20.20.201

130

HE11

HA25

20.20.201

130

Pgm Code

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

LINDEN DEBRIS REMOVAL, REMOVE DEBRIS

FLOW MATERIAL& REPAIR OR REPLACE

DAMAGED HW FACILITIES  DIRS EFA

05A2053

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

Description 

WIDEN SHOULDERS AND CORRECT

PAVEMENT PRESERVATION

REPAIR OR REPLACE DAMAGED FACILITIES

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

SANTA MARIA  CA 93454

SYLMAR, CA  91342

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

(559)441-5700

(805)345-3581

 

(818)362-9200

(805)964-9951

 

RICK SILVA

MURDOCK, KEVIN

KLINE, JASON

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)471-2102

(805)441-8439

(805)684-0015

(805)698-2393

(805)684-0015

(805)692-6762

 $1,170,262

 $15,697,483

 $785,000

 $55,556,151

 $2,074,642

 $485,000

Bid + CCOs

 $1,090,258

 $3,116,199

 $762,184

 $28,007,535

 $1,940,423

 $10,914

Comp To  date

 $69,250

 $2,864,414

 $0

 $2,122,753

 $165,565

 $0

This Month

06/22/17

04/05/18

01/09/18

06/20/16

08/17/17

12/16/17

Awarded

07/21/17

04/25/18

01/12/18

07/15/16

08/29/17

12/18/17

Approved

06/20/18

12/11/18

07/10/18

12/03/19

07/10/19

09/30/18

Est Comp

 100%

 14%

 72%

 39%

 31%

 100%

%Time

 100%

 20%

 97%

 50%

 92%

 81%

% Work 

COMPLETED

 

 

 

 

 

Message

05-1C6604

05-1F7104

05-1J6504

05-4482U4

05-1C9704

05-1J6204

Contract 

ACST-S198-(073)E

ACNH-P001-(632)E

  

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1625 E DONOVAN RD

13170 TELEFAIR AVE

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

775 ARLINGTON STREET

2053 PREISKER LANE,

SUITE E

3690 SANTA CLAUS LANE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

06/20/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/13.5

05-SB-101-/91

05-SB-135-/1

05-SB-144-/0

Fed Aid

HA22

HM

20.20.201

130

HM

HA22

20.201201

130

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY ABOUT 9

MILES NORTH OF GOLETA AT RUFUGIO ROAD

UNDERCROSSING

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES FROM THE VENTURA COUNTY LINE

TO ROUTE 101/166  SEPARATION

IN SANTA BARBARA COUNTY AT LOS ALAMOS

FROM 0.1 MILE SOUTH OF ROUTE 101/135

SEPARATION TO 0.3  MILE NORTH OF DEN

STREET 

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

Description 

LANDSCAPE MITIGATION

PLACE POLYESTER CONCRETE OVERLAY--

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPLACE STRIPE

PAVEMENT PRESERVATION

REPAIR DAMAGED HW FACILITIES

Type Of Work

CCFG CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

Contractor

SONORA  CA 95370

TEMPE  AZ 85282

WATSONVILLE, CA  93013

BLOOMINGTON CA 92316

SANTA BARBARA  CA 93111

SANTA MARIA, CA  93456

(209)743-4911

(602)437-1711

 

(510)656-2840

(805)964-9951

 

CURTIS JOHNSON

MICHAEL MORTENSEN

KLINE, JASON

DAVID BALLENTINE

BENNETZEN, LILIAN

BRANDT, ANDREW

Resident
Engineer

(805)748-5218

(805)698-2601

(805)684-0015

(805)688-5920

(805)441-6935

(805)692-6762

 $487,433

 $677,200

 $25,985,000

 $3,616,280

 $930,546

 $5,985,000

Bid + CCOs

 $169,691

 $603,067

 $9,222,529

 $2,109,177

 $211,259

 $2,743,260

Comp To  date

 $169,691

 $0

 $0

 $1,035,008

 $183,869

 $0

This Month

02/16/18

02/08/18

01/09/18

03/02/18

03/29/18

01/09/18

Awarded

04/03/18

03/05/18

01/11/18

04/03/18

04/20/18

01/11/18

Approved

10/17/21

05/23/18

07/09/18

09/12/18

07/16/18

07/28/18

Est Comp

 9%

 100%

 100%

 39%

 58%

 100%

%Time

 35%

 100%

 35%

 58%

 22%

 99%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

05-0G0714

05-1H6704

05-1J6304

05-1J7304

05-1G5604

05-1J6404

Contract 

  

  

  

  

ACST-P135-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

1310 W. 23RD STREET

585 WEST BEACH STREET

2280 SOUTH LILAC AVE

5335 DEBBIE RD

1625 E DONOVAN RD

3690 SANTA CLAUS LN.

35 S LA PATERA LN

SUITE E

3690 SANTA CLAUS LANE

270 E HWY 246 STE E

MAIL#10

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

CARPINTERIA, CA 93014

GOLETA CA, 93117

CARPINTERIA, CA 93013

BUELLTON, CA 93427

SANTA MARIA, CA 93454

GOLETA, CA 93117

Accepted

05/23/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SCR-1-7.5/17.4

Fed Aid

20.20.201

130

20.20.201

130

HE13

20.20.201

130

HB1

Pgm Code

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

SAN BENITO COUNTY NEAR SAN JUAN

BAUTISTA AT THE SAN BENITO RIVER

BRIDGE. REPLACE BRIDGE JOINT SEALS

DIR'S ORDER EFA 05A2083

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

Description 

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PASSING LANES AND OPERATIONAL

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BRIDGE JOINT SEALS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

PAPICH CONSTRUCTION CO. INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

Contractor

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

ARROYO GRANDE, CA 93420

MCCLELLAN CA 95652

BENICIA, CA 94510

SANTA CLARA CA 95054

 

(805)963-3553

(805)473-3016

(916)383-1756

 

(408)327-7000

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

MURDOCK, KEVIN

FARSHAD KESHAVARZI

DUSSELL, PAT & MORENO,

JUAN

DEVIN PORR

Resident
Engineer

(805)692-6762

(805)692-6759

(805)441-8439

(831)588-1439

(831)663-8966

(831)427-4706

 $19,985,000

 $9,976,000

 $18,746,709

 $1,080,668

 $985,000

 $1,603,930

Bid + CCOs

 $0

 $0

 $17,754,188

 $0

 $0

 $1,073,645

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $504,877

This Month

01/09/18

02/20/18

02/27/15

01/24/18

03/19/18

08/17/17

Awarded

02/06/18

02/27/18

03/26/15

02/09/18

03/20/18

09/07/17

Approved

05/29/18

12/03/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 17%

%Time

 0%

 0%

 100%

 0%

 0%

 66%

% Work 

 

 

COMPLETED

 

 

 

Message

05-1J6604

05-1J6704

05-0C6404

05-1J2004

05-1J6804

05-1C1004

Contract 

  

  

  

  

  

CNHP-X087-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

PO BOX 4640

398 SUNRISE TERRACE

4522 PARKER AVE BLDG700 STE35

3701 MALLARD DR

715 COMSTOCK STREET

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

2053 PREISKER LANE,

SUITE E

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS STREET,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA MARIA, CA 93454

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

05/29/18

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

Description 

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

Contractor

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

 

 

(408)574-1400

 

 

(408)574-1400

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

PORR, DEVIN

BEACH KATIE

Resident
Engineer

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

(831)427-4706

 $7,985,000

 $4,320,000

 $5,806,152

 $1,485,000

 $3,333,509

 $3,896,671

Bid + CCOs

 $7,151,300

 $1,082,652

 $4,995,096

 $1,033,879

 $2,971,322

 $3,869,106

Comp To  date

 $0

 $0

 $241,782

 $0

 $0

 $282,033

This Month

01/24/17

09/06/17

09/30/16

01/23/17

02/17/17

05/16/17

Awarded

01/24/17

09/06/17

10/28/16

01/27/17

02/17/17

06/09/17

Approved

07/01/18

07/01/18

06/10/19

06/01/18

07/01/18

07/25/18

Est Comp

 100%

 85%

 20%

 70%

 100%

 75%

%Time

 90%

 25%

 81%

 70%

 89%

 96%

% Work 

OVER RUN

 

 

SUSPENDED

OVER RUN

 

Message

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

Contract 

  

  

ACNH-PP01-(112)E

  

  

HSST-S129-(017)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

333 CAMILLE AVE

5225 HELLYER AVENUE, STE 220

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

Fed Aid

HB1

HA42

HM3

HM3

HM

Pgm Code

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

Description 

CURVE REALIGNMENT

LANDSCAPE PLANTING AND WETLAND

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

Type Of Work

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION

STOUDENMIRE CORPORATION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

Contractor

SAN JOSE, CA 95138

DAVIS  CA 95616

SAN LUIS OBISPO CA 93403

ATASCADERO CA 93422

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

(408)574-1400

(530)400-3943

 

(805)461-1454

(805)345-3581

(805)461-1454

ROMAN, BERTHA

ANTHONY DEANDA

STIMSON, PATRICK

DEANDA, ANTHONY

Resident
Engineer

(831)455-5707

 

(805)748-3854

(805)748-6733

 

(805)542-4765

 $5,164,554

 $2,142,135

 $1,257,426

 $1,185,109

 $3,786,866

 $295,245

Bid + CCOs

 $5,006,999

 $0

 $1,143,426

 $1,125

 $0

 $195,324

Comp To  date

 $907

 $0

 $0

 $0

 $0

 $0

This Month

07/21/15

06/11/18

04/07/17

04/12/16

02/22/18

03/14/16

Awarded

08/07/15

06/28/18

04/07/17

05/02/16

03/19/18

04/07/16

Approved

07/16/18

06/18/18

01/10/17

09/16/16

Est Comp

 100%

 0%

 100%

 19%

 0%

 77%

%Time

 100%

 0%

 100%

 0%

 0%

 71%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

05-0T5404

05-492824

05-1G35A4

05-1G3504

05-1J2604

05-1G3204

Contract 

HSST-PG  -(129) 

ACST-S001-(638)E

  

  

  

  

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

PO BOX 35

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

P.O. BOX 1280

7536 MORRO ROAD

140 DUBOIS STREET,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA CRUZ, CA 95060

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

06/18/18

Location
Storm Water
Plan
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05District

05-SLO-46-32.2/37.2

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

Fed Aid

HM

HE14

HE13

HM

HM4

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES FROM THE ROUTE 101/166

SEPARATION TO ROUTE 101/198

SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

Description 

HMA OVERLAY RHMA-G (BWC)

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPLACE EXISTING STRIPE

RESURFACE ROADBED WITH RHMA-O

Type Of Work

GRIFFITH COMPANY

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

STERNDAHL ENTERPRISES INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

BAKERSFIELD  CA 93308

PERRIS  CA 92572

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

SUN VALLEY  CA 91352

ARROYO GRANDE, CA 93420

(661)392-6640

(951)940-6069

(925)932-7900

(805)473-3016

(818)834-8199

(805)473-3016

NORRIS, AMY

NORRIS, AMY

NORRIS, AMY

BENNETZEN, LILIAN

DE ANDA, ANTHONY

Resident
Engineer

(805)550-1306

(805)550-1306

(805)550-1306

 

(805)441-6935

(805)748-6095

 $4,140,348

 $967,084

 $43,904,329

 $7,218,219

 $3,240,152

 $3,225,938

Bid + CCOs

 $0

 $907,722

 $42,338,739

 $0

 $3,076,954

 $3,099,490

Comp To  date

 $0

 $0

 $306,965

 $0

 $1,417,738

 $0

This Month

06/13/18

10/09/14

02/10/16

03/19/18

02/01/18

05/10/17

Awarded

06/28/18

11/14/14

02/25/16

04/11/18

02/23/18

05/30/17

Approved

07/16/18

03/26/19

08/13/18

04/25/18

Est Comp

 0%

 0%

 60%

 0%

 61%

 96%

%Time

 0%

 0%

 95%

 0%

 96%

 95%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-1J1704

05-330764

05-330784

05-1J5204

05-1J7404

05-1H4004

Contract 

ACNH-P046-(056)E

NHP-P046-(050)E

  

  

  

ACNH-Q101-(317)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

PO BOX 429

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

11861 BRANFORD ST.

398 SUNRISE TERRACE

102 S WHITLEY GARDENS

DRIVE

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $12,145,301 $274,769,584 $497,101,126

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Fed Aid

HM

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

Contractor

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

(805)473-3000

(818)362-9200

DE ANDA, ANTHONY

BORRELLI, ANDREW

Resident
Engineer

(805)748-6095

(805)331-3023

 $7,017,654

 $55,102,200

Bid + CCOs

 $156,228

 $19,392,462

Comp To  date

 $41,273

 $1,601,820

This Month

03/08/18

11/16/16

Awarded

03/29/18

12/09/16

Approved

08/16/18

05/15/19

Est Comp

 50%

 58%

%Time

 2%

 35%

% Work 

 

 

Message

05-1J3004

05-0G0404

Contract 

  

ACNH-PQ10-(306)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

398 SUNRISE TERRACE

13170 TELFAIR AVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-1E0604

05-1G3804

05-0161H4

05-1G9104

05-1J2804

05-1G3904

05-1C6604

05-1F7104

05-1J6504

05-4482U4

Contract

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1C9704

05-1J6204

05-0G0714

05-1H6704

05-1J6304

05-1J7304

05-1G5604

05-1J6404

05-1J6604

05-1J6704

05-0C6404

05-1J2004

05-1J6804

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-0T5404

05-492824

Contract

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/13.5

05-SB-101-/91

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-1G35A4

05-1G3504

05-1J2604

05-1G3204

05-1J1704

05-330764

05-330784

05-1J5204

05-1J7404

05-1H4004

05-1J3004

05-0G0404

Contract

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $94,797,262

 $4,242,942

 $299,367,057

 $98,693,865

 Bid + CCO

 $33,872,405

 $1,301,517

 $176,262,037

 $63,333,625

 Work Comp

-F-

-S-

-SH-



05

District

 $27,964,277

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $497,101,126  $274,769,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $27,964,277


	05

